

Sliding Roof Bonding – 19V918 Updated Launch and Mailing Schedule

Number of Phase	ETA to Launch	ETA to Mail	Number of Vehicles	Parts Required for Launch	Parts Required Total
Phase 1	6/29	7/10	66,227	A2097800200 – 164 A2117800300 – 1703 A2197800100 – 186	A2097800200 – 388 A2117800300 – 6803 A2197800100 – 740
Phase 2	7/10	7/24	45,217	N/A*	N/A*
Phase 3	7/10	7/31	38,039	N/A*	N/A*
Phase 4	7/10	8/14 – Batch 4.1 8/21 – Batch 4.2 8/28 – Batch 4.3	325,702	N/A*	N/A*
Phase 5	7/10	Batch 4.3 - 8/28	415	N/A*	N/A*
Phase 6	7/10	Batch 6.1 - 9/11 Batch 6.2 – 9/18 Batch 6.3 – 9/25	270,799	N/A*	N/A*
Phase 7	7/10	Batch 6.3 – 9/25	2,490	N/A*	N/A*

*Since the estimated parts demand for Phases 2-7 is low, recommend we consolidate this order for parts in (2). This will allow us to launch Phases 2-7 at our discretion, and eliminate an additional order for Phases 2-7.